CareNotes integration checklist (partial integration, 2025) — fictional

CareNotes kept its brand and product. Finance, people and go-to-market were integrated.

Commercial

• Customer communication within 5 working days after completion, not on Day 1, because CareNotes customers are on annual contracts (Owner: CCO)
• First 30 days: assign account owners for every acquired customer (Owner: CCO)
• First 30 days: customer data assessment before CRM migration (Owner: Head of RevOps)
• Day 60: migrate customer records into the Clinara CRM (Owner: Head of RevOps)

People

• Pre-completion: identify key employees and agree retention arrangements (Owner: People Director)
• First 30 days: payroll and benefits mapped (Owner: People Director)

Technology

• First 30 days: single sign-on onto Clinara identity (Owner: CTO)
• First 30 days: penetration test of the acquired product (Owner: CTO)

Brand and communications

• Brand retained: no brand migration for partial integrations (Owner: CMO)

Outcome

CRM migration completed on day 75, 15 days late, because customer data was incomplete. Cross-selling began on day 110.